


## Systems Evaluation Project (SEP) Work Plan: Developing System Performance Measures for Indigent Defense

Tasks	Year 1				Year 2				Year 3				Year 4				Year 5				Year 6			
	2005 Q1	2005 Q2	2005 Q3	2005 Q4	2006 Q1	2006 Q2	2006 Q3	2006 Q4	2007 Q1	2007 Q2	2007 Q3	2007 Q4	2008 Q1	2008 Q2	2008 Q3	2008 Q4	2009 Q1	2009 Q2	2009 Q3	2009 Q4	2010 Q1	2010 Q2	2010 Q3	2010 Q4
Hire Part-Time Project Coordinator	█																							
Public Outreach (Website, Listserv, Reports)		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Pursue Funding/Project Partners	█	█	█	█	█	█	█										█	█	█	█	█	█	█	█
National Conference: Evaluation Strategies & Introduction to SEP	█																							
Conference Follow Up: Report, Listserv, Etc.		█	█	█																				
Round Tables or Focus Groups/Surveys						█	█	█	█															
Round Tables or Focus Groups/Surveys Report									█	█														
Literature Review: Innovative Developments in Criminal Justice Research & Practice									█	█	█	█	█	█	█	█								
Research Report: Laying the Groundwork to Identify System Goals & Objectives															█	█	█	█						
Build Library of Available Data																	█	█	█	█	█	█	█	█
Develop Perform. Measures Framework: Identify System Goals, Objectives & Perf. Measures																		█	█					
Present Performance Measures to IDS Commission																			█					
National Review of System Performance Measures: Key In-State and National Experts																				█	█			
Pursue Funding for Data Collection Infrastructure																								█
Prioritize & Begin Developing Performance Measures																								█
Regional Meetings: Present Performance Measures to Stakeholders																								█
National Conference: Review of Indigent Defense System Performance Measures																								█
Report on National Review and Regional Stakeholder Meetings																								█
Revise Indigent Defense Performance Measures for National Distribution																								█
Distribute Indigent Defense Performance Measures Framework Nationally																								█
IDS Commission Feedback and Approval	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█



*Note: This timeline was based on a Research Director position working on the project as time allows and one half-time Project Coordinator position from Year 1 Q2 through Year 4 Q2 and one three-quarter time Project Coordinator position from Year 4 Q3 through Year 6.*

## Systems Evaluation Project (SEP) Work Plan: Developing System Performance Measures for Indigent Defense

Tasks	Year 1				Year 2				Year 3				Year 4				Year 5				Year 6			
	2005 Q1	2005 Q2	2005 Q3	2005 Q4	2006 Q1	2006 Q2	2006 Q3	2006 Q4	2007 Q1	2007 Q2	2007 Q3	2007 Q4	2008 Q1	2008 Q2	2008 Q3	2008 Q4	2009 Q1	2009 Q2	2009 Q3	2009 Q4	2010 Q1	2010 Q2	2010 Q3	2010 Q4



